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Plan for today
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Upcoming events

• MIT workshop, October 28-29, https://indico.cern.ch/
event/558954/ 

• 3rd sPHENIX Collaboration meeting, December 15-17, 
2016 at GSU 

• https://indico.bnl.gov/conferenceDisplay.py?
confId=2327 

• Please register as soon as possible to help with 
planning!
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QM abstracts

• Submission deadline is tomorrow, October 1 

• Abstracts can be found at: https://paper.dropbox.com/doc/sPHENIX-QM-
Abstracts-UUQ9E2xB4CUB9Hk1hkyBt 

• Please make sure  your abstract is there and confirm version! 

• Proposal is to submit 4 talks and numerous posters: 

• Talks: sPHENIX overview, calorimeter+testbeam, tracker+simulations, INTT 

• Following other collaborations, talks to be submitted “centrally” w/o speaker 
names; rearrange/nominate depending on eventual selection (hoping for 
support from sPHENIX IAC members) 

• Should we submit posters centrally as well? With “Primary author” names?
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Recent discussions with ALD

• (9/21) ALD expressed positive view on sPHENIX progress, 
recent reviews and prospects for CD-0 soon  

• confirmed by 2nd hand reports 

• ALD reports similar sentiment from recent discussions 
with DOE  

• Preparing BNL news article on “imminent” sPHENIX 
CD-0 

• (9/26) Discussion of collaboration feedback for baseline 
scope approach - see next slides
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Baseline scope-II document

• ALD asked Ed in early September to provide 10-20 page 
document with a baseline that fits in $30-35M (AY$) funded 
via redirected RHIC ops – describe cost and scientific reach 
of that baseline detector in preparation for late Sep meeting 
with DOE 

• First sPHENIX discussion at GM on 9/16 

• Approach discussed in EC meeting on 9/22 - see next slide 

• Document delivered to ALD on 9/28 

• Visit to DOE by ALD and project director on 9/29
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Baseline scope-II approach

• Defines sPHENIX MIE:  

• TPC, 90% of EMCAL (no ganging), iHCAL, oHCAL, DAQ/Trigger 

• 10% EMCAL “management challenge”  

• 2 parallel projects: MAPS, INTT 

• INTT through RIKEN/RBRC 

• MAPS through separate DOE proposal from non-BNL national lab(s)  

• Discussion at EC meeting 

• Only viable strategy to fund essentially full scope from known sources 

• Loss of HF program and risk to physics performance and collaboration 
structure if MAPS proposal not funded

8



Baseline-scope II, further discussion with ALD

• Stressed risk to physics performance (other than HF) and collaboration 
structure if MAPS proposal not successful 

• Stressed schedule constraints for MAPS production (ALICE pipeline) 

• Discussed MAPS proposal approach - who approaches DOE?  MAPS 
proponents (LANL + (LBL?) + MIT + others) in coordination with BNL 

• Time is of the essence, for DOE proposal and for BNL(?)/DOE MoU 
with CERN for MAPS+GEMs 

• ALD acknowledged all these points 

• ALD stressed that this is not yet the “official” baseline for CD process


